

REVISED (April 8, 2026)
Texas A&M Maritime Academy Hall Building Envelope Repair
(Project dates are extremely weather dependent)

Roof and Envelope, Separately		Estimated Start	Estimated Finish			Estimated Start	Estimated Finish
	Roof A	December 17, 2025	January 12, 2026		Phase 1	January 5, 2026	June 15, 2026
	Roof B	May 15, 2026	May 29, 2026		Phase 2	June 22, 2026	October 8, 2026
	Roof C	December 14, 2026	January 7, 2027		Phase 3A	May 18, 2026	September 10, 2026
	Roof D	June 18, 2027	July 1, 2027		Phase 3B	May 18, 2027	September 6, 2027
	Roof E	July 2, 2027	July 9, 2027		Phase 4	October 15, 2026	February 10, 2027
	Roof F	July 12, 2027	July 21, 2027		Phase 5	February 17, 2027	June 10, 2027
	Roof G	May 21, 2026	June 10, 2026				
Chronologically by Start Date		Estimated Start	Estimated Finish				
	Roof A	December 17, 2025	January 12, 2026				
	Phase 1	January 5, 2026	June 15, 2026				
	Roof B	May 15, 2026	May 29, 2026				
	Phase 3A	May 18, 2026	September 10, 2026				
	Roof G	May 21, 2026	June 10, 2026				
	Phase 2	June 22, 2026	October 8, 2026				
	Phase 4	October 15, 2026	February 10, 2027				
	Roof C	December 14, 2026	January 7, 2027				
	Phase 3B	May 18, 2027	September 6, 2027				
	Roof D	June 18, 2027	July 1, 2027				
	Roof E	July 2, 2027	July 9, 2027				
	Roof F	July 12, 2027	July 21, 2027				
	Phase 5	February 17, 2027	June 10, 2027				