

Texas A&M Maritime Academy Hall Building Envelope Repair
(Project is extremely weather dependent)

Roof and Envelope, Separately		Estimated Start	Estimated Finish		Estimated Start	Estimated Finish
	Roof A	December 17, 2025	January 12, 2026		Phase 1	January 5, 2026 April 16, 2026
	Roof B	May 15, 2026	May 29, 2026		Phase 2	April 24, 2026 August 4, 2024
	Roof C	June 1, 2026	June 23, 2026		Phase 3	May 27, 2026 September 14, 2026
	Roof D	July 24, 2026	August 6, 2026		Phase 4	August 10, 2026 December 2, 2026
	Roof E	August 7, 2026	August 13, 2027		Phase 5	December 17, 2026 May 4, 2027
	Roof F	August 14, 2026	August 25, 2026			
	Roof G	July 27, 2026	August 13, 2026			
Chronologically by Start Date		Estimated Start	Estimated Finish			
	Roof A	December 17, 2025	January 12, 2026			
	Phase 1	January 5, 2026	April 16, 2026			
	Phase 2	April 24, 2026	August 4, 2024			
	Roof B	May 15, 2026	May 29, 2026			
	Phase 3	May 27, 2026	September 14, 2026			
	Roof C	June 1, 2026	June 23, 2026			
	Roof D	July 24, 2026	August 6, 2026			
	Roof E	August 7, 2026	August 13, 2027			
	Phase 4	August 10, 2026	December 2, 2026			
	Roof F	August 14, 2026	August 25, 2026			
	Roof G	July 27, 2026	August 13, 2026			
	Phase 5	December 17, 2026	May 4, 2027			